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PERSONNEL AND ORGANIZATION DEVELOPMENT
IN AN R&D MATRIX-OVERLAY OPERATION
Pvichard G. Lazar and Arthur D. Kellner
ITT Federal Laboratories
•Mutley, New Jersey

Summary

_^T
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Increasingly, R&D companies are finding it desirable
to adopt a "matrixoverlay11 organization structure to accomplish project goals on a timely
and efficient basis. In shifting from a straight functional organization
to a combined functional/project form, some key changes must be made in
responsibilities of Program Managers and managers of engineering "Capabili
ties Centers/ 1 New standards of performance and means for reward and ad
vancement under the revised organization structure must be developed.
Diverse management and social science experience are called upon in plan
ning and implementing the matrix-overlay structure through the development
of such standards.

Broadly speaking, there are two organizational structures for R&D work: the
func
tional organization and the project organization. In terms of expected character
istics of the two organizational forms, it can be said that the functional organi
zation encourages growth and development of technical experts while the project
organization gets the job done and develops leaders at the working level. There
are
advantages and disadvantages of each type of organization, but no matter which
form
is established, the typical research and development operation eventually uses
both
arrangements with a resulting mix of advantages and disadvantages.
A major dilemma for R&D management is to combine technical people into working
groups in such a way as to maximize application of their creative ingenuity while
the same time developing sufficient "end-item" orientation to achieve a practical at
payoff from the research effort. Organizing researchers into groups based on
disci
plines protects the integrity of specialized competence. It provides a homogeneous
cluster of people which is relatively permanent, with close communication within
comnaon areas of interest. In the usual functional organization, however, such
groups are inclined to become somewhat compartmentalized, with parochial interests
and a continually narrowing purview of the over-all needs of the operation.
Some
loss of creative output is inevitable under such a setup, particularly where
a
closely managed, goal oriented R&D program is required.

The straight project management setup, on the other hand, divorces the technical
man
from his professional group. It places him in an operating environment that is
too
strictly "project11 oriented. It removes him from the technical status relationships,
"colleague authority," and scientific reference group identification which are im
portant to development of good technical capability in an organization.
... rder to achieve the advantages of both functional and project organization, many
&§tC organizations have been adopting a "hybrid" type of organizational arrangement,
red to interchangeably as a Matrix, crossbar or overlay organization. In the
*trix organization a Program Management group is set up with the purpose of getting
job done by drawing upon the capabilities of functional or line groups, including
engineering and support services. In effect, Program Management becomes
permanent line group. Individual staff members are temporarily assigned ato quasia
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particular program and upon its completion either return to home base (or
"Capabilities Centers") or may remain in Program Management to work on new programs,
It has been found that the organizational changes which are made in implementing the
Program Management concept result not only in the expected improvements, but some
deleterious side effects as well, particularly insofar as employee motivation and
interpersonal relationships are concerned. Thus it is particularly important that
a company introducing the Matrix type of organization where a more traditional func
tional form existed should take steps to maximize the benefits and minimize the nega
tive effects on its people.
Usually, in implementing the Program Management concept in its operation, the company
publishes new organization charts and issues directives and bulletins to modify em*
ployee performance. Such methods are necessary, but more important, it is the estab
lishment of clear standards of required performance, fair evaluation thereof, and
setting up of reward and advancement systems which are responsive to the new needs
of the Matrix organization, which help management to obtain the needed engineering
acceptance and support.
Changes in Required Performance of Engineering Personnel
By definition, the Matrix organizational setup affects people in all reaches of the
operation. However, it is engineering performance which is most crucial to the sue
cess of the new organizational approach. For this reason, the required changes in
performance under the new management are discussed here primarily from the point of
view of the technical element of the operation. "A point worth making is that it is
not the organizational structure per se that creates a change in the reward and ad
vancement structure, but the accompanying differential performance requirements of
higher management that do so. It is only to the extent that new performance require*
ments with respect to higher level engineering filter down to operating level engi
neers that it becomes appropriate to develop new standards of operating level engi
neering performance.
It is presumed that in most organizations operating under the Matrix concept the
required performance of operating level engineers (non-supervisory) would be sub
stantially the same as under any previous organization* These personnel continue
to report to engineering project managers and, working at a relatively detailed and
highly specialized level, do not become involved in changed working relationships
as do the higher levels* In their case, standards of effective performance and
accompanying rewards remain the same as earlier.
There are several ways in which the Program Management concept has been implemented
in organizations, some effective, some much less so. For example, Program Management
(or Program "Control 11 in this case) may be provided minimal authority wherein it is
required only to monitor program schedules or provide PERT or Line-of-Balance (LOB)
assistance to engineering managers. In this situation, minimal change is found in
the program activities of the organization. Little cooperation and minimum results
can be expected. On the other hand, Program Management may be provided maximum con
trol and authority over engineering programs and projects with policy guidance and
support required from participating engineering line groups. On programs under Pro
gram Management, senior engineering managers are seen as heads of support groups or
"vendors" to Program Management. In this situation, changing to a Matrix organiza
tion (especially from a functional organization) can achieve good end results, but
because it involves a more fundamental change in relationships, it usually has a more
severe effect upon people and therefore requires maximum attention.
133

While some specific responsibilities for senior engineering managers drop out under
the Matrix concept, and others change in degree of emphasis, one prime responsibility
is added by top management requirements* That is the relationship of engineering
line groups to the Program Management staff. Engineering groups are now required to
be "Capabilities Centers/ 1 These Capabilities Centers are foci of capabilities which
have a common basis and in which working relationships have been established. They
are relatively permanent—the "home base11 of the engineering specialist. It is there
that he grows and develops professionally. They are "culture pockets 11 for develop*
ment of the state-of-the-art within specific technological areas* These Capabilities
Centers are required to support Program Management with: 1) skilled engineering tal
ent (knowledgeable in new technologies). 2) facilities, 3) equipment. To make the
most effective contribution, the Capabilities Centers must be continuously aware of
and interact with present and future needs of Program Management* Clearly, Capabili
ties Centers must also develop with the aim of staffing for new programs and projects
under their own direction. In either case, engineering managers are now, more than
ever, to be evaluated by the extent to which they improve that state-of-the-art,
infuse new talent, encourage new inventions and concepts or, in other words, maintain
high quality Capabilities Centers.
Not all required performance of senior engineering personnel involves capabilities
development in support of Program Management* In the typical "mixed15 organization^
some of these personnel have other programs or projects to manage (not under Program
Management control) whereby they acquire or maintain responsibilities held under the
previous organization. Standards of performance for these personnel are discussed in
a later section.
Program Management's Role in Facilitating Better Engineering Performance
Program Management is seen as a Network of Activity. Its function is overlaid on the
basic company structure. Performance required of these staff members relates to plan*
ning, coordinating and controlling the numerous activities involved in meeting a pro
gram goal. Performance requirements of Program Management should place emphasis on
the ways in which it can facilitate the engineering product.
Successful execution of any program under Program Management depends upon successful
interaction between the Capabilities Centers and Program Management. The word "in
teraction" is not an empty euphemism. It is an absolute necessity, inasmuch as Pro
gram Management acquires its capability (although it has authority under top manage
ment directive) almost entirely from and at the discretion of the Capabilities
Centers. In order to perform its job, Program Management must assist engineering
Capabilities Centers to perform their jobs. Program Managers must demonstrate their
usefulness to engineering and not merely tell engineering how helpful they can be.
Program Managers should seek to facilitate engineering in some of the following
specific ways:
1. Give each engineering group manager a "manageable" job; one that requires
solid engineering capability and is achievable. Provide engineering with all neces
sary inputs to do the job (e.g., specs*, technical manuals, detailed requirements)*,
2. Develop a full understanding of the problem (possibly through a detailed
statement of work and a subsequent bid response from each group) and the necessary
capabilities to do the job.
3. Throughout a contract, try to free engineering from administrative paper
work , so objectionable to engineering* One way to achieve this end is to obtain
necessary information for reports through meetings with engineering and have the
Program Management staff actually write the reports*
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4. Aid Manufacturing by performing liaison between them and Engineering by
stimulating the timely and accurate receipt of engineering change notices and other
drawings and reports. Where clarification of drawings or specs is necessary. Program
Managers should provide it to Manufacturing.
5. Coordinate and arrange necessary J;rips and meetings between engineering and
the customer.
6.

Track down unauthorized or doubtful charges against engineering case number**

1. Ensure and conduct design reviews periodically to assure in-process design
adequacy .
In summary. Program Managers must perform two major missions to aid in achieving im
proved engineering products: They should buy "time11 for the engineering project
managers to perform their technical work. They should direct engineering as to
"what" is required and "when" while allowing engineering to determine "how" It is to
be achieved.
Engineering Performance Standards on Programs Under Program Management
On programs under Program Management, the increased time available to engineering
management is expected to enable the following emphasis on performance and the ac
companying standards of performance:
1. Closer technical supervision. This includes closer cognizance over
decisions and drafting, enabling time for realistic design reviews and drawing i
.
views. Standards of performance include:
• Fewer engineering changes during R&D including reduced number
and extent of changes as a result of design reviews.
• Reduced drafting and reproduction costs on the program*
c Closer adherence to specs during equipment qualification tests
2. Closer liaison with manufacturing in order to assure compatibility of the
engineering product with manufacturing operations. Standards of performance includes
• Minimum number and extent of drawing and spec changes for
manufacturing purposes.
• Timeliness of delivery to Manufacturing of an engineering
product in order to meet delivery* schedules. •
• Measured ability of engineering products to meet specifications
over the full range of environmental tests.
• Decreases in scrappage (waste) costs which are incurred as a
result of ordering against continually changing or inaccurate
drawings.
3. Close attention to standardizing equipment circuit and component design.
Standards of performance are evaluations as to the extent of engineering adherence
to corporate standards (e.g., microminiaturization). Much money and time are need*
lessly lost in unnecessary replication of such things as flip-flop circuits and
power supply design. Standards of performance include cost savings obtained through
greater standardization in the following specific areas:
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• Through placement of larger orders wherein cost advantages
are thereby obtained.
• Through reduction in new tooling.
utilized to a greater degree.

Existing tooling can be

• Through reuuced costs of training new operators.
• Through experience in producing similar products well*
• Reduction in rework or scrappage which in turn results in
greater availability of capital equipment.
4.
neers.
ing:

Greater opportunities for recruitment and development of high calibre en^i.Specific measures of performance of these responsibilities can be the follow
• Greater number and quality of nigh talent and advanced
degree engineers.
• Greater number and quality of published articles.
• Greater number of state-of-the-art patents.
• Greater number of valid promotions.

5. Greater order input and billings. Engineering is at least partly responsible
for order input and billings. Engineering performance is in large measure a factor
in the amount of new and add-on business acquired. Three specific standards of per
formance are:
• Greater Yield rate (# of Awards/Quote).
• Reduced Expense-of-Capture rate (Expense/Award).
• Increased Percentage share of new and desired markets.
6. Greater recognition of engineering capabilities by outside professional
groups and organizations, other corporate divisions and internal groups. Specific
measures of performance include:
V

• Greater frequency of requests for and participation on key
technical committees and at technical seminars.
• Greater numbers of requests for and contributions to other
company elements.
• Greater numbers of requests for and contributions to other
internal corporate groups.
It will be noted that these performance requirements place emphasis on technical
excellence for engineering personnel, an emphasis which can easily be overlooked in
this age of nmassive engineering. 11 The Matrix organization, in effect, makes it
possible for the technical man to be a better technical man rather than be forced
reluctantly into the mold of a manager.
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Engineering Performance and Standards of Performance
that are not Affected by Program Management
Since the typical organization applying the Program Management concept is "hybrid11
(that is, the larger contracts are under Program Management, smaller ones are managed
directly by engineering project managers), not all engineers can divest themselves of
management responsibilities; nor are they likely to desire to do so. Those engineer*
ing ,managers who manage contracts not under Program Management will have responsibili
ties in addition to those mentioned above, with accompanying performance standards cc
follows:
• Achieve order input at projected $ levels.
• Achieve billings at projected $ levels.
• Meet delivery schedules on time and within costs.
• Maintain customer satisfaction through reduced frequency of
complaints.
• Assure proper profit margin.
• Enter new markets in accordance with Corporate Business Plans*
• Administer General Development funds
a) to achieve technical objectives within costs,
b) to achieve short and long range payoff.
• Maintain low indirect/direct ratios.
These performance requirements are both business-oriented and technically-oriented
responsibilities. They require the proper mix of management and engineering compe
tence.
Areas of Overlapping Performance and Standards of Performance
between Engineering and Program Management
To complete the picture, it should be pointed out that certain responsibilities must
necessarily be shared by engineering management and Program Management. Standards of
performance for these areas include:
• Meeting delivery schedules.
Operating within budgets.
• Assuring customer satisfaction.
. Sales.
Wh^le the above standards are primarily required of Program Management or Sales (Mar
keting), it would be unrealistic to remove all responsibility and accountability for
these standards of performance from engineering Capabilities Centers. We take spe
cific note that interaction and cooperation between Program Management and englr>**ring
Capabilities Centers are a sine qua non toward satisfactory achievement of th# aoove
standards of performance.
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Opportunities for Growth and Advancement for Engineering Personnel
under the Program Management Concept
As stated earlier, rewards and advancement are affected by 1) changes in required
performance and 2) evaluation of the extent to which accompanying standards of per*
formance are achieved. At the higher levels, two distinct types of specialists will
in time emerge from engineering Capabilities Centers as a result of the "mixed per
formance required of these centers. The first will be the top-notch engineering
manager and the second will be the top-notch technical expert. The engineering mana
ger will become an expert in running programs and projects in his own area. The
technical specialist will be developed by the Capabilities Center and utilized appro*
priately by Program Management as well as by the Capabilities Center. The result is
that an alternative path of advancement in Program Management (in addition to the
path in the Capabilities Center) is now available to the competent engineering mana
ger • In fact, the engineering manager can, as a manager,, develop in two somewhat
distinct directions: he can become a manager within the Capabilities Center or he
can move into broader program management. In the first case he has supervisory
responsibilities, yet remains closely involved in the technical milieu. This choice
represents a clear compromise between the typical engineer's professional needs and
organizational achievement. On the other hand, in choosing the Program Management
route, the engineering manager broadens himself by gaining an overview of company
operation. His management duties involve coordination of many functional areas in
respect to his specific program: engineering, manufacturing, marketing, procurement,
quality assurance, and so on. The man who wants to remain purely a technical spe
cialist may pursue advancement through the Senior Scientist (or Scientific) hierarchy
It is interesting to note that, while much attention has been given by R&D organiza
tions to the need for a "dual hierarchy11 of advancement for scientific personnel, the
Matrix concept in the manner described above in effect provides three channels for
advancement of technical personnel.
Where Program Management is established as an avenue of advancement for competent
engineering managers, it should be equal to (but not greater than) that through
engineering. This objective can be achieved through:
• Establishing sound financial incentives.
• Encouragement of the best engineering managers both within and
outside the company into Program Management.
. Successful completion of programs; acquiring of new business.
The best engineering managers will try to join a winner.
• Intensive selection of program managers and associate program
managers based on past project management success and on
managerial skills.
• Carrying out development programs specifically for the
enhancement of engineering-management abilities.
Not the least reward for the program manager is the satisfaction of "making things
happen/1 He achieves his goals through other people and faces the challenge of coor
dinating and integrating the efforts of people with widely varying skills and inter
ests. His satisfactions derive from attainment of results which are relatively
observable: meeting time schedules, completing work within established budget,
attaining customer approvals through meeting specifications, and so forth.
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For the technical expert, the "professional ladder" becomes the basis of reward and
advancement. A Senior Scientist hierarchy of advancement can be established as one
offering prestige and status, as well as economic reward. The professional employ
ee, the technical specialist, is more likely to be inclined toward outside profes
sional identifications and interests. These interests should not be considered
incompatible with company goals. On the contrary, the Program Management concept,
with its "Capabilities Centers 11 and emphasis on technical excellence in the engi
neering groups, requires that the technical specialist do all in his power to de
velop his technical capabilities. This development depends directly upon maintain*
ing lines of interest and communication with outside specialist groups and the
scientific community as a whole. There is some evidence that management does not
fully recognize the extent of professional commitment of the technical specialist.
Survey results tend to show that scientists and engineers are somewhat less satis
fied with their jobs than are those who have moved up the administrative ladder.
It is recognized that engineers for the most part do not perceive the technical
area as their best, long-range bet. More money, recognition, opportunity to influ
ence decisions and achieve po^er are available through management. To offset this
tendency, many electronics colonies are investigating means of motivating and
rewarding scientists and engineers through their technical hierarchy of advance
ment. The establishment of a^ equally rewarding ladder of advancement within the
Capabilities Center for the technical expert provides an excellent means for over
coming these motivational difficulties which, in turn, will help to ensure the
success of a Program Management operation.
Following these observations, efforts to develop better technical engineers should
include the following:
• Development of a clear path of entry into and good advancement
potential within the scientific hierarchy for qualified
engineers and scientists.
• Greater encouragement of and recognition for technical
achievements (e.g., patents, technical papers, state-ofthe-art design, etc.).
• Communication downward of the broad objectives of the
organization including its aim toward furthering technical
leadership.
• Strong training and development programs aimed towards
improving technical excellence. These include tuition
reimbursement, in-house seminars, company-sponsored
graduate fellowships, and similar programs*
• Understanding and acceptance of revised standards for
performance of engineers—standards placing emphasis
on technical excellence.
The latter action area is perhaps most important, particularly in the context of
this article. How can the revised performance standards best be implemented in
the organization? The answer depends in part on existing organizational procedures
and programs in the company. For example, performance reviews, if carried out on
a periodic basis, should be based on standards such as those outlined above for
senior engineering people as well as program managers. Another means for imple
mentation of these performance standards is in formulation and statement of program
plans, such as those prepared by Program Management. Also, such requirement should
be spelled out in revised job descriptions, as appropriate. In the latter case,
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it is particularly important that the revised job descriptions be made available
to -the individuals involved to help obtain their understanding and acceptance of
job requirements.
Finally, a major area of implementation of performance standards is in a more or
less formal goal setting program for higher level technical and managerial personmel. In such programs, which are being adopted more and more by industrial firms,
individual Job objectives are spelled out in writing for each key employee with
yardsticks as standards for evaluation. Such a program provides an excellent means,
first, for establishing an understanding of performance requirements and standards,
and as a source o.f motivation for carrying them out as well. This is particularly
true if the evaluation of results is linked in one way or another to a special
financial reward such as a bonus or profit-sharing arrangement.
Most of the difficulties which are likely to arise from the changeover to a Matrix
form of organization, with Program Management, result from misunderstanding con
cerning job responsibilities and standards for performance. Early recognition of
the need to define new performance expectations, specific areas of responsibility
(including overlapping or cooperative requirements), fair appraisal, and consider
ation of tailor-made reward and advancement systems will go a long way in facili
tating engineering support In a change to the matrix organization.
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